Michigan Department
Of Transportation
1130 (9/02)

PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.

Distribution: Original - Finance/Contracts, copy - Region, copy - Project files

Clear Form

FILE 102

CONTROL SECTION	JOB NUMBER ☑ INITIAL ☐ UPDATE
PROPOSAL ITEM NUMBER Webbervill Consolitated Drain Contract 1	LETTING DATE

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS - when approved, this outline will become part of the contract.

CONTROLLING WORK ITEM

☐ CALENDAR DAY ☐ WORK DAY ☑ CALENDAR DATE

ATTACHMENT
☐ CRITICAL PATH
☐ BAR CHART
☐ LINEAR SCHEDULE

CONTROLLING WORK ITEM	DURATION OF CONTROLLING OPERATION: START (Date/Work Day)	COMPLETE (Date/Work Day)
Mobilization	March 1	March 4
Detention Basin, pond and pipe work golf course restoration	March 6	April 7
Jacking and boring	April 8	April 21
Pipe work	April 22	June 30
Concrete work	July 7	August 11
Restoration and Asphalt	August 12	Sept 2

REMARKS

CONTRACT COMPLETION
WORKDAYS

OPEN TO TRAFFIC DATE(S)
WORKDAYS

A + B bid? ☑ No ☐ Yes , If yes, enter date(s): _____

Lane/Bridge/Ramp rental ☑ No ☐ Yes

Conformance with progress clause and proposal (Maintain traffic requirements) ☑ Yes

Overlapping dates? ☑ No ☐ Yes, If yes, attach justification.

If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? ☐ Yes

Incentive/ Disincentive? ☑ No ☐ Yes

If yes, enter maximum total incentive amount: $_____

CONTRACTOR NAME (PRINT)		LOCAL AGENCY	DATE
CONTRACTOR SIGNATURE	DATE	APPROVAL - MDOT'S ENGINEER FOR REGION (Signature)	DATE